

## **Microsoft Project 2013 - Level 1: Instructor Setup Guide**

- **General Hardware Requirements for Office Professional Plus 2013**
  - **Software Setup Notes**
  - **Classroom Data**
  - **Courseware Timing**
-



## 1.1 General Hardware Requirements for Office Professional Plus 2013

### ■ Workstation

<i>COMPONENT</i>	<i>DESCRIPTION</i>
<b>Operating system</b>	Office 2013 32-bit products are supported on the following Windows operating systems: <ul style="list-style-type: none"> <li>• Windows Server 2008 R2 (64-bit)</li> <li>• Windows 7 (32-bit or 64-bit)</li> <li>• Windows Server 2012 (64-bit)</li> <li>• Windows 8 (32-bit or 64-bit)</li> </ul> Office 2013 64-bit products are only supported on the following Windows operating systems: <ul style="list-style-type: none"> <li>• Windows Server 2008 R2 (64-bit)</li> <li>• Windows 7 (64-bit)</li> <li>• Windows Server 2012 (64-bit)</li> <li>• Windows 8 (64-bit)</li> </ul>
<b>Processor</b>	1 gigahertz (GHz) or faster x86; or x64-bit processor with SSE2 instruction set
<b>Disk space</b>	3.0 gigabyte (GB)
<b>Memory</b>	1 gigabyte (GB) RAM (32-bit); 2 gigabytes (GB) RAM (64-bit)
<b>Display</b>	Graphics hardware acceleration requires a DirectX10 graphics card and a 1024 x 576 or higher resolution monitor

## 1.2 Software Setup Notes

### ■ Workstation

This course was created using Windows 8 Professional as the operating system. Other operating systems described above may be used and should not impact the flow of the course.

This course was created with a complete installation of Office Professional Plus 2013 and Project 2013 Professional. If desired, you may save disk space by installing only the more common applications.

The workstation should be configured to connect to the Internet to accommodate the exercise in section **1.4 Ribbon and Tabs** pertaining to **Using the Help System**.

The workstation should be configured with a printer driver.

## 1.3 Classroom Data

Run the class data archive **M151en\_data.exe** for this course to install the class data to the **C:\M151en\_data** folder. The table below indicates the classroom data files that are included in the archive, as well as the section in which the file is first opened for use.

<b>DATA FILE</b>	<b>FILE TYPE</b>	<b>USED IN</b>
<b>1Basics</b>	<b>.mpp</b>	Section <b>1.8 Moving Within a View</b> , in the exercise <b>Getting Started</b>
<b>2Outline</b>	<b>.mpp</b>	Section <b>2.3 Editing Task Lists</b> , in the exercise <b>Editing the Task List</b>
<b>2Link</b>	<b>.mpp</b>	Section <b>2.5 Task Dependencies</b> , in the exercise <b>Creating Task Dependencies</b>
<b>2Depend</b>	<b>.mpp</b>	Section <b>2.7 Task Information</b> , in the exercise <b>Modifying Task Dependencies</b>
<b>3Resource</b>	<b>.mpp</b>	Section <b>3.3 Assigning Resources</b> , in the exercise <b>Adding and Assigning Project Resources</b>
<b>3ProjCal</b>	<b>.mpp</b>	Section <b>3.4 Working with Project Calendars</b> , in the exercise <b>Working with Project Calendars</b>
<b>3ResCal</b>	<b>.mpp</b>	Section <b>3.5 Working with Resource Calendars</b> , in the exercise <b>Working with Resource Calendars</b>
<b>3TaskCal</b>	<b>.mpp</b>	Section <b>3.6 Working with Task Calendars</b> , in the exercise <b>Creating and Applying Task Calendars</b>
<b>3Costs</b>	<b>.mpp</b>	Section <b>3.7 Entering Project Costs</b> , in the exercise <b>Entering Resource Costs</b>
<b>4Print</b>	<b>.mpp</b>	Section <b>4.3 Printing Project Information</b> , in the exercise <b>Page Setup and Print Options</b>
<b>4Report</b>	<b>.mpp</b>	Section <b>4.3 Printing Project Information</b> , in the exercise <b>Previewing a Predefined Report</b>
<b>5TaskType</b>	<b>.mpp</b>	Section <b>5.3 Changing Task Types</b> , in the exercise <b>Using Task Type Settings</b>
<b>5Constraint</b>	<b>.mpp</b>	Section <b>5.4 Task Constraints</b> , in the exercise <b>Applying Task Constraints</b>
<b>5Critical</b>	<b>.mpp</b>	Section <b>5.7 Formatting the Critical Path</b> , in the exercise <b>Formatting the Critical Path</b>
<b>6Contours</b>	<b>.mpp</b>	Section <b>6.3 Editing Resource Assignments</b> , in the exercise <b>Applying a Preset Contour</b>
<b>6Locating</b>	<b>.mpp</b>	Section <b>6.5 Locating Resource Overallocations</b> , in the exercise <b>Locating Resource Overallocations</b>
<b>6Leveling</b>	<b>.mpp</b>	Section <b>6.6 Resolving Resource Overallocations</b> , in the exercise <b>Resolving Resource Overallocations Using Resource Leveling</b>
<b>6Resolving</b>	<b>.mpp</b>	Section <b>6.6 Resolving Resource Overallocations</b> , in the exercise <b>Resolving Resource Overallocations Manually</b>

<b>DATA FILE</b>	<b>FILE TYPE</b>	<b>USED IN</b>
<b>6Baseline</b>	<b>.mpp</b>	Section <b>6.7 Saving the Baseline</b> , in the exercise <b>Setting the Baseline</b>
<b>7Update</b>	<b>.mpp</b>	Section <b>7.3 Updating the Remaining Schedule</b> , in the exercise <b>Tracking Project Progress by Updating Tasks</b>
<b>7Compare</b>	<b>.mpp</b>	Section <b>7.4 Comparing Baseline and Actual Data</b> , in the exercise <b>Comparing Baseline and Actual Data</b>
<b>8Filter</b>	<b>.mpp</b>	Section <b>8.3 Grouping Tasks and Resources</b> , in the exercise <b>Sorting, Filtering, and Grouping Project Information</b>
<b>9Formatting</b>	<b>.mpp</b>	Section <b>9.2 Formatting the Gantt Chart</b> , in the exercise <b>Formatting Views</b>

The **C:\M151en\_data** folder may be deleted after the class.

## 1.4 Courseware Timing

The following table lists an estimated amount of time to be allocated per chapter and section based on a two seven-hour training sessions. Time required for pre-class introductions or greetings has not been included. Please note that these are estimates only and that other variables may dictate the amount of time you spend on each chapter and section.

<b>CHAPTER/SECTION</b>	<b>ESTIMATED TIME</b>
<b>Getting Started with Project 2013</b>	<b>95 min</b>
1.1 Understanding Project Management Concepts	10 min
1.2 Getting Started	10 min
1.3 Application and Project Windows	15 min
1.4 Ribbon and Tabs	10 min
1.5 Creating and Saving Projects	15 min
1.6 Opening and Closing Projects	15 min
1.7 Changing the View	10 min
1.8 Moving Within a View	10 min
<b>Project Creation</b>	<b>95 min</b>
2.1 Project Information	15 min
2.2 Creating Task Lists	15 min
2.3 Editing Task Lists	15 min
2.4 Outlining Task Lists	15 min
2.5 Task Dependencies	15 min
2.6 Modifying Task Dependencies	15 min
2.7 Task Information	5 min
<b>Project Resources and Costs</b>	<b>100 min</b>
3.1 Project Resources	15 min
3.2 Resource Assignment Concepts	15 min
3.3 Assigning Resources	15 min
3.4 Working with Project Calendars	15 min
3.5 Working with Resource Calendars	15 min
3.6 Working with Task Calendars	15 min
3.7 Entering Project Costs	10 min
<b>Printing Schedule Information</b>	<b>30 min</b>
4.1 Page Setup Options	10 min

<b>CHAPTER/SECTION</b>	<b>ESTIMATED TIME</b>
4.2 Previewing Views and Reports	10 min
4.3 Printing Project Information	10 min
<b>Changing Scheduling Methods</b>	<b>100 min</b>
5.1 Resource Assignment Concepts	15 min
5.2 Task Type Settings	15 min
5.3 Changing Task Types	15 min
5.4 Task Constraints	15 min
5.5 Identifying Factors Affecting Tasks	15 min
5.6 Defining the Critical Path	15 min
5.7 Formatting the Critical Path	10 min
<b>Resolving Resource Conflicts</b>	<b>195 min - Day 2</b>
6.1 Preset Contours	25 min
6.2 Applying Preset Contours	25 min
6.3 Editing Resource Assignments	25 min
6.4 Resource Overallocations	30 min
6.5 Locating Resource Overallocations	30 min
6.6 Resolving Resource Overallocations	30 min
6.7 Saving the Baseline	30 min
<b>Tracking Project Progress</b>	<b>120 min</b>
7.1 Tracking Task Progress	30 min
7.2 Updating Tasks	30 min
7.3 Updating the Remaining Schedule	30 min
7.4 Comparing Baseline and Actual Data	30 min
<b>Sorting, Filtering and Grouping</b>	<b>65 min</b>
8.1 Sorting Views	20 min
8.2 Filtering Views	20 min
8.3 Grouping Tasks and Resources	25 min
<b>Formatting the Project Environment</b>	<b>40 min</b>
9.1 Formatting Views	20 min
9.2 Formatting the Gantt Chart	20 min

