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1.1 General Hardware Requirements for Project Professional 2019
 Workstation

1.2 Software Setup Notes
 Workstation

This course was created using Windows 10 Enterprise as the operating system, and a default installation of 
Project Professional 2019. Other operating systems described above may be used and should not impact the 
flow of the course. 

The workstation should be configured to connect to the Internet to accommodate the exercise in
section 1.4 Ribbon and Tabs pertaining to Using Tell Me and Help.

The workstation should be configured with a printer driver.

COMPONENT DESCRIPTION

Operating system Windows 10, Windows Server 2019

Processor 1.6 GHz or faster, 2-core processor.

Disk space 4.0 GB of available disk space

Memory 4 GB RAM; 2 GB RAM (32-bit)

Display and Graphics Hardware 1280 x 768 screen resolution.
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1.3 Classroom Data
Run the class data archive M191en_data.exe for this course to install the class data to the C:\M191en_data 
folder. The table below indicates the classroom data files that are included in the archive, as well as the 
section in which the file is first opened for use.

DATA FILE FILE TYPE USED IN

1_Basics .mpp Section 1.9 Customizing the Quick Access Toolbar, in the exercise 
Working with Projects

2_Create Tasks .mpp Section 2.3 Creating Task Lists, in the exercise Creating the Task 
List

2_Milestones and 
Durations

.mpp Section 2.4 Entering Task Durations and Milestones, in the 
exercise Entering Task Durations and Milestone Tasks

2_Task Dependencies .mpp Section 2.6 Task Dependencies, in the exercise Creating Task 
Dependencies

2_Edit Dependencies .mpp Section 2.7 Modifying Task Dependencies, in the exercise 
Modifying Task Dependencies

2_Review Project .mpp Section 2.8 Reviewing the Project, in the exercise Reviewing the 
Project

3_Resources .mpp Section 3.3 Assigning Resources, in the exercise Adding and 
Assigning Project Resources

3_ProjCal .mpp Section 3.4 Working with Project Calendars, in the exercise 
Working with Project Calendars

3_ResCal .mpp Section 3.5 Working with Resource Calendars, in the exercise 
Working with Resource Calendars

3_TaskCal .mpp Section 3.6 Working with Task Calendars, in the exercise 
Creating and Applying Task Calendars

3_Costs .mpp Section 3.7 Entering Project Costs, in the exercise Entering 
Resource Costs

4_TaskType .mpp Section 4.3 Changing Task Types, in the exercise Using Task Type 
Settings

4_Constraint .mpp Section 4.4 Task Constraints, in the exercise Applying Task 
Constraints

4_Critical .mpp Section 4.7 Formatting the Critical Path, in the exercise 
Formatting the Critical Path

5_Contours .mpp Section 5.3 Editing Resource Assignments, in the exercise 
Applying a Preset Contour

5_Locating .mpp Section 5.5 Locating Resource Overallocation, in the exercise 
Locating Resource Overallocation

5_Levelling .mpp Section 5.6 Resolving Resource Overallocation, in the exercise 
Resolving Resource Overallocation Using Resource Levelling

5_Resolving .mpp Section 5.6 Resolving Resource Overallocation, in the exercise 
Resolving Resource Overallocation Manually
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The C:\M191en_data folder may be deleted after the class.

6_Formatting .mpp Section 6.2 Formatting the Gantt Chart, in the exercise 
Formatting Views

7_Print .mpp Section 7.3 Printing Project Information, in the exercise Page 
Setup and Print Options

7_Report Annual .mpp Section 7.4 Working with Reports, in the exercise Previewing and 
Customizing a Report

7_Report .mpp Section 7.4 Working with Reports, in the exercise Previewing and 
Customizing a Report

8_Filter .mpp Section 8.3 Grouping Tasks and Resources, in the exercise 
Sorting, Filtering, and Grouping Project Information

9_Baseline .mpp Section 9.1 Saving the Baseline, in the exercise Setting the 
Baseline

9_Update .mpp Section 9.5 Updating the Remaining Schedule, in the exercise 
Tracking Project Progress by Updating Tasks

9_Compare .mpp Section 9.6 Comparing Baseline and Actual Data, in the exercise 
Comparing Baseline and Actual Data

DATA FILE FILE TYPE USED IN
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1.4 Courseware Timing
The following table lists an estimated amount of time to be allocated per chapter and section based on two 
seven-hour training sessions. Time required for pre-class introductions or greetings has not been included. 
Please note that these are estimates only and that other variables may dictate the amount of time you spend 
on each chapter and section.

CHAPTER/SECTION ESTIMATED TIME

 Getting Started with Project 2019 115 min

1.1 Understanding Project Management Concepts 10 min

1.2 Getting Started 10 min

1.3 Application and Project Windows 15 min

1.4 Ribbon and Tabs 15 min

1.5 Creating and Saving Projects 15 min

1.6 Opening and Closing Projects 15 min

1.7 Changing the View 10 min

1.8 Moving Within a View 10 min

1.9 Customizing the Quick Access Toolbar 15 min

 Project Creation 165 min

2.1 Understanding Project Default Settings 15 min

2.2 Understanding Project Information 15 min

2.3 Creating Task Lists 25 min

2.4 Entering Task Durations and Milestones 25 min

2.5 Outlining Task Lists 20 min

2.6 Task Dependencies 25 min

2.7 Modifying Task Dependencies 20 min

2.8 Reviewing the Project 20 min

 Project Resources and Costs 140 min

3.1 Project Resources 20 min

3.2 Resource Assignment Concepts 25 min

3.3 Assigning Resources 20 min

3.4 Working with Project Calendars 20 min

3.5 Working with Resource Calendars 15 min

3.6 Working with Task Calendars 15 min

3.7 Entering Project Costs 25 min
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 Changing Scheduling Methods 95 min - Day 2

4.1 Resource Assignment Concepts 10 min

4.2 Task Type Settings 10 min

4.3 Changing Task Types 25 min

4.4 Task Constraints 15 min

4.5 Identifying Factors Affecting Tasks 10 min

4.6 Defining the Critical Path 10 min

4.7 Formatting the Critical Path 15 min

 Resolving Resource Conflicts 80 min

5.1 Preset Contours 10 min

5.2 Applying Preset Contours 15 min

5.3 Editing Resource Assignments 15 min

5.4 Resource Overallocation 10 min

5.5 Locating Resource Overallocation 15 min

5.6 Resolving Resource Overallocation 15 min

 Formatting the Project Environment 20 min

6.1 Formatting Views 10 min

6.2 Formatting the Gantt Chart 10 min

 Printing Schedule Information 75 min

7.1 Page Setup Options 15 min

7.2 Previewing Views 15 min

7.3 Printing Project Information 20 min

7.4 Working with Reports 25 min

 Sorting, Filtering and Grouping 50 min

8.1 Sorting Views 10 min

8.2 Filtering Views 15 min

8.3 Grouping Tasks and Resources 25 min

 Tracking Project Progress 100 min

9.1 Saving the Baseline 20 min

9.2 Setting the Status Date 15 min

9.3 Tracking Task Progress 10 min

CHAPTER/SECTION ESTIMATED TIME
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9.4 Updating Tasks 10 min

9.5 Updating the Remaining Schedule 25 min

9.6 Comparing Baseline and Actual Data 20 min

CHAPTER/SECTION ESTIMATED TIME


